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ESTIMATE RUN 11/17/2004

ESTIMATE SUMMARY 14:02:46

CONTID: C14579R ESTIMATE NO: 0001 PROG 2002

PCN: 14579R-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470: BROADWAY TO I-25 PERCENT TIME:

PROJECT NO: SHE 4701-105

C-470: BROADWAY TO I-25

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 11/13/2004 DATE TIME STARTED 10/18/2004

7926 S. Platte Canyon Road DATE LET 08/26/2004 DATE WORK BEGAN 10/18/2004

DATE AWARDED 08/31/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 10/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,030,125.00 PARTICIPATING $ $ 208,623.80

AWARD PROJECT AMT: 965,714.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,510.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.17

11.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

20.25%

821,501.20

208,623.80

208,623.80

207,113.74

$

$

$

$

208,623.80

0.00

208,623.80

0.00

208,623.80

-1,510.06

0.00

207,113.74

0.00

AMOUNT DUE 207,113.74 207,113.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 207,113.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-00001

0010 REMOVAL OF CONCRETE PAVEMENT 105.500 0.000

SY 105.500 3,692.50

35.00000 105.500 3,692.50

202-00210

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,695.000 0.000

CY 1,335.000 32,040.00

24.00000 1,335.000 32,040.00

203-00060

0020 BLADING 120.000 0.000

HOUR 108.750 13,050.00

120.00000 108.750 13,050.00

203-01500

0025 TOPSOIL 10,439.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

207-00205

0030 *EROSION BALES (WEED FREE) 88.000 0.000

EACH 88.000 880.00

10.00000 88.000 880.00

208-00011

0035 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045

0040 *STORM DRAIN INLET PROTECTION 27.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

208-00050

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.300 300.00

1,000.00000 0.300 300.00

208-00200

0055 RESET DELINEATOR 160.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

210-00090
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MODIFY INLET 4.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

210-04020

0065 *SEEDING (NATIVE) 19.400 0.000

ACRE 0.000 0.00

420.00000 0.000 0.00

212-00006

0070 *MULCHING (WEED FREE) 19.400 0.000

ACRE 0.000 0.00

320.00000 0.000 0.00

213-00003

0075 *MULCH TACKIFIER 5,820.000 0.000

LB 0.000 0.00

1.50000 0.000 0.00

213-00061

0080 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

216-00041

0085 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0090 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,587.000 0.000

TON 1,108.820 72,073.30

65.00000 1,108.820 72,073.30

403-00720

0095 CONCRETE PAVEMENT (6 INCH) 101.000 0.000

SY 0.000 0.00

40.00000 0.000 0.00

412-00600

0100 18 INCH CORRUGATED STEEL PIPE 7.500 0.000

LF 7.500 675.00

90.00000 7.500 675.00

603-10180

0105 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.750 1,500.00

2,000.00000 0.750 1,500.00

604-00305

0110 *WIRE ROPE SAFETY FENCE 23,837.000 0.000

LF 0.000 0.00

15.50000 0.000 0.00

606-20000
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WIRE ROPE END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-21000

0120 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.300 3,000.00

10,000.00000 0.300 3,000.00

625-00000

0125 *MOBILIZATION 45000 1.000 0.000

L S 0.500 35,000.00

70,000.00000 0.500 35,000.00

626-00000

0130 FLAGGING 960.000 0.000

HOUR 62.000 1,054.00

17.00000 62.000 1,054.00

630-00000

0135 TRAFFIC CONTROL INSPECTION 48.000 0.000

DAY 16.000 640.00

40.00000 16.000 640.00

630-00007

0140 TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 11.000 3,850.00

350.00000 11.000 3,850.00

630-00012

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000

EACH 12.500 1,000.00

80.00000 12.500 1,000.00

630-80342

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000

EACH 5.000 400.00

80.00000 5.000 400.00

630-80343

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF 20.000 500.00

25.00000 20.000 500.00

630-80344

0165 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

630-80355
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

630-80358

0175 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80360

0180 TRAFFIC CONE 358.000 0.000

EACH 179.000 1,969.00

11.00000 179.000 1,969.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0200 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $178,623.80 178,623.80CURRENT AMT 1,000,125.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002

0210 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 13,000.00

13,000.00000 1.000 13,000.00

620-00012

0215 SANITARY FACILITY 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

620-00020

CAT 0400 $30,000.00 30,000.00CURRENT AMT 30,000.00 $$

PROJECT TOTAL 208,623.80 $ 208,623.80CURRENT AMT 1,030,125.00 $$


